
RIA Meeting Notes 7/15/04 
Subject: 57 MHZ  
Date: 7/15/04 
Attendees: SUSHIL FRANK AL BRIAN  
 
Action Items: 
• BODYCOTE  
•  FLANGES RECEIVED  
•  3900 INSTEAD OF 2000 ?  
•   
• LIFTING FIXTURE  
•  OUT FOR QUOTE THIS WEEK  
•  SEND TO  BODYCOTE FOR COMMENTS   
• FINAL BRAZE TEST  
•  .031 WIRE  
•  BLISTER TESTING CONTINUES  
• KREIS TOOL  
•  QUADS EARLY NEXT WEEK  
•  END  CAPS EARLY AUG  
•  VANE DEEP HOLE DRILLING  
•   MID AUG FINAL ROUGH MACHINING  
•  PLUG QUOTES DUE MONDAY  
• BUDGET IS TIGHT KEEP COSTS LOW  
• 160 K IS ALREADY ALICATED BUT IS IT ENOUGH TO COMPLETE RFQ  
• PRESENTATION NEXT MEETING FOR RFQ - WED 7/21/04  
•  OVERHEADS AND 5 MIN TALK 
•  PROGRESS TO DATE PICTURES  
•  SCHEDULE  
•  VENDOR SELECTION  
•  COST TO DATE AND TO COMPLETE  
•   
• FIXTURE IN SHOP NOW BUT GET PAID IN JANUARY ?  
• ESTIMATE WORK LEFT  AND COST TO COMPLETE  
• SPECIFY TEST CRYTERIA TO MATERIAL SUPPLIER & TO BE CERTIFIED  
• FORGING GRAIN STRUCTURE IN SPEC FOR MATERIAL ?  
•  
 
 
 
 


